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Timeline

Week of February 18, 2008

1. Terms of Reference to Client - 2.21.08

2. Timeline to Client – 2.21.08

3. Informal Outline to Client – 2.21.08

Week of February 25, 2008

1. Meeting with Supervisor - 2.25.08

2. Second Conference Call with Client – estimated day 2.27.08

3. Formal and Detailed Project Outline to Client – 2.26.08

Week of March 3, 2008

1. Draft Combination of Topics - 3.7.08

2. Meeting with Supervisor -3.4.08

Week of March 10, 2008

1. Third Conference Call with Client- estimated day 3.13.08
2. Meeting with Supervisor – 3.11.08

3. Submit Draft to Supervisor – 3.14.08

Week of March 17, 2008

1. Draft Submission to Client – 3.17.08

2. Incorporation of Client Feedback on Draft – 3.21.08

Week of March 24, 2008

1. Incorporation of Client Feedback on Draft – 3.27.08 

Week of March 31, 2008

1. Group Presentation to Client – estimated day 4.1.08

Week of April 7, 2008

1. Incorporation of Client Feedback on Presentation – estimated day 4.4.08

2. Continue Drafting Final Document 

Week of April 14, 2008

1.  Continue Drafting Final Document

2. Meeting with Supervisor – 4.15.08

Week of April 21, 2008

1.  Submit Draft to Supervisor – 4.21.08

Week of April 28, 2008

1. Incorporation of Supervisor Feedback on Draft – 4.28.08

2. Final Draft to Client – 5.2.08

Week of May 5, 2008

1.  Group Presentation to New School GPIA – 5.7.08
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